
fnnnl VB/l-70 Supe ^JSP00"™6"110

[Llial Phase 1 ^ 2021516

US Army Corps Denver' Colorado Ta?k Order # °014

Of Engineers* Rapid flesponse/Pro/ecf Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (3) $ 3,230,030.21
Current T.O. Cost $3,250.030.21

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 189,297.76
Total Fee: $ 190,606.17

Current T.O.Funds: $ 3,059,424.04

Subcontracts: (Fixed Price)
1) None

* Current T.O.Funds: $ 3,059,424.04
Site Costs to date: $ 3,041,224.85
Site Funds Available: |$ 18,199.19 j

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs. 28% $ 845,447.12
Direct Costs: 72% $ 2,195,777.73

$ 3,041.224.85
77i/s week:
Indirect Costs: 4% $ 42.56
Direct Costs: 96% $ 1.048.38

~$ 1,090.94

Da//y Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,971.77
Direct Costs: $ 7,128.33

$ 10,100.10

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | N/A |

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Repprt/Proj Close-Out
City Of Denver Comm Hlth
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

feekly Budget Summary #38

-jntract* DACA45-01-D-0001 p. .Q Costs Thru:
Award Date 18-Jul-03 • UBLIC 4/16/2004
Start Date 21-Jul-03 DOCUMENT
Completion: 31-Jul-04 8

Page 1 of 4

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 16,252.37
$

$ 6,713.79
$ 9,693.21
$ 39,064.90
$ 328,101.21
$ 96,284.72
$ 25.889.33
$ 16,252.37
$ 44,830.21

$
$
$
$ 42.56
$
$
$
$

$ 6.119.68
$ 13,314.30
$ 83,978.11
$ 439,171.07
$ 248,917.20
$ 9,116.55
$
$ 44,830.21

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9.714.54
$ 45,000.00
$
$

$ 21,629.59
$ 66,642.87
$ 488,699.79
$ 451.021.55
$ 37,852.34
$ 340,054.50
$ 309,004.23
$ 292.607.23
$ 299.305.94
$ 57.756.70
$ 63,182.30
$ 9,714.54
$ . 50,972.91
$ 3,964.63
$ 185.18

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 190,606.17
$ 3,250,030.21

$
$
$ (240.64)
$ (162.90)
$
$
$ 3,836.91
$
$ (1,687.50)
$
$
$
$
$ (697.50)
$
$ 0.01
$
$ 1,090.94

$ 67,214.09
$ 134,634.33
$ 421,670.25
$ 229,415.56
$ 17,222.68
$ 660,530.78
$ 249,308.48
$ 25,626.06
$ 99,958.18
$ 7,446.55
$ 100,752.17

$
$ 128,523.54
$ 50,388.93
$ 3,087.75
$ (1.62)
$ 190,606.17
$ 3,231,831.02

Remarks:
1 ) Cross-over Contract in effect since, 1 Apr 04. All 4 week/To date averages locked as of 3 Apr 2004.
2) All Daily Costs now being tracked under the Cross-over Contract
3) Report covers period 3-16 Apr 2004, Cost Audit and reconciliation underway.
4) Held $3k to complete Sod on remaining sites (approx 3).
5) Held $15k to cover Task Order #14, Close-out Costs and complete Final report.
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US Army Corps
of Engineerss

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order $0014

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03
Completion: 31-Jul-04

#38

Costs Thru:

4/16/2004

Page 2 of 4

4/2/2004 |$ 1.716,396.62 | $ 249.283.59 [$ 348.777.39 | $ 393.821.56 | $ 315.513.64 | $ 16.341.79 | $ 190.606.17 $ 3,230.740.76 |

Date
4/3-4/16/04

Labor
$ (360.98)

Per Diem
$

Equipment
$

Material
$ (5,197.50)

Subcontracts
$ 6,649.41

Analytical

$
Fee

$

This Week
To Date

$ (360.98)
$ 1,716,035.64

$

$ 249,283.59

$
$ 348,777.39

$ (5,197.50)
$ 388,624.06

$ 6,649.41
$ 322.163.05

$
$ 16,341.79

$
$ 190,606.17

Daily Total
$ 1,090.93
$
$
$
$
$
$
$ 1,090.93
$3,231,831.69

Total Phase II
$ 3.231,831.69
$ 3,231,831.69
$ 3,231,831.69
$ 3,231,831.69
$ 3,231,831.69
$ 3,231,831.69
$ 3,231,831.69

54%

Weekly Cost by Category

43%

11% 1%
Cost to Date by Category

13%

56%
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US Army Corps
of Engineers*

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&O, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

City Of Denver Comm Hlth

VB/l-70 Superfund Site

Phase 1
Denver, Colorado Task Order # 001 4

Rapid Response/Project Resources Inc.

Weekly Bijdget Summary #38

Completed To Date Costs Thru:

166 4/16/2004

0
Page 3 of 4

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

.-•^.v'SrS -,":•'-* Completed
2003 133
2004 33

$ 6,119.68
$ 13,314.30
$ 83,978.11
$ 439,171.07
$ 248,917.20
$ 9,116.55
$

$ 800,616.91

$ 36.87
$ 80.21
$ 505.89
$ 2,645.61
$ 1,499.50
$ 54.92
$
$ 4,822.99

$
$
$
$ 42.56

$
$
$
$ 42.56

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 67,214.09
$ 134,634.33
$ 421,670.25
$ 229,415.56
$ 17,222.68
$ 660,530.78
$ 249,308.48
$ 25,626.06
$ 99,958.18
$ 7,446.55
$ 100,752.17
$
$ 128,523.54
$ 50,388.93
$ 3,087.75
$ 2,195,779.35

$ 404.90
$ 811.05
$ 2,540.18
$ 1,382.02
$ 103.75
$ 3,979.10
$ 1,501.86
$ 154.37
$ 602.16
$ 44.86
$ 606.94
$
$ 774.24
$ 303.55
$ 18.60
$ 13,227.59

$
$
$ (240.64)
$ (162.90)

$
$
$ 3,836.91
$
$ (1,687.50)
$
$
$
$
$ (697.50)

$
$ 1,048.37

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 2,996,396.26 $ 18,050.58 $ 1,090.93 #DIV/0!
$ 190,606.17 $ 1,148.23 $ - $ 1,148.23
$ 3,187,002.43
$ 44,830.21

$ 19,198.81 $ 1,090.93 #DIV/0!

166

$ 3,231,832.64
** City Of Denver Comm Hlth Prog costs not included in unit averages.

* Fee Prorated across 166 Sites Completed to date



E23
US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase 1
Denver, Colorado Task Order # 001 4

Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03

Completion: 31-Jul-04

#38

Costs Thru:

4/16/2004

Page 4 of 4

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
City Of Denver Comm Hlth
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Coord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining
Dly Bum Rate

4 Week Avg Duration Est to Compl Variance

$ 6,713.79
$ 9,693.21
$ 39,064.90
$ 328,101.21
$ 96,284.72
$ 25,889.33
$ 16,252.37
$ 44,830.21
$ 566,829.74

$ 6,119.68
$ 13.314.30
$ 83,978.11
$ 439,171.07
$ 248.917.20
$ 9,116.55
$

$ 44,830.21
$ 845,447.12

$ 594.11
$ (3,621.09)
$ (44,913.21)
$ (111,069.86)
$ (152,632.48)
$ 16,772.78
$ 16,252.37

$
$ (278,617.38)

$
$
$ 298.93
$ 1,523.05
$ 1,120.62
$ 29.17
$

$ 2,971.77

N/A
N/A
N/A
N/A
N/A
N/A
N/A
LS

$
$
$
$
$
$
$ 15,000.00
$
$ 15,000.00

$ 594.11
$ (3,621.09)
$ (44,913.21)
$ (111,069.86)
$ (152,632.48)
$ 16,772.78
$ 1,252.37

$
$ (293,617.38)

$ 21,629.59
$ 66,642.87
$ 488,699.79
$ 451,021.55
$ 37,852.34
$ 340,054.50
$ 309,004.23
$ 292,607.23
$ 299,305.94
$ 57,756.70
$ 63,182.30
$ 9,714.54
$ 50,972.91
$ 3,964.63
$ 185.18
$ 2,492,594.30

$ 67,214.09
$ 134,634.33
$ 421,670.25
$ 229,415.56
$ 17,222.68
$ 660,530.78
$ 249,308.48
$ 25,626.06
$ 99,958.18
$ 7.446.55
$ 100,752.17
$
$ 128,523.54
$ 50,388.93
$ 3.087.75
$ 2,195,779.35

$ (45,584.50)
$ (67,991.46)
$ 67,029.54
$ 221,605.99
$ 20,629.66
$ (320,476.28)
$ 59,695.75
$ 266,981.17
$ 199,347.76
$ 50,310.15
$ (37,569.87)
$ 9,714.54
$ (77,550.63)
$ (46,424.30)
$ (2.902.57)
$ 296,814.95

$ 39.36
$ 567.10
$ 1,199.90
$ 984.71
$ 84.50
$ 2,403.01
$ 1,288.42
$ 206.00
$ 140.04
$ 20.89
$ 17.34
$
$ 45.12
$ 131.94
$
$ 7,128.33

N/A
N/A
N/A
N/A
N/A
N/A
LS
N/A
N/A
N/A
N/A
0

N/A
N/A
N/A

$
$
$
$
$
$
$ 3,000.00
$
$
$
$
$
$
$
$
$ 3,000.00

$ (45,584.50)
$ (67,991.46)
$ 67,029.54
$ 221,605.99
$ 20,629.66
$ (320.476.28)
$ 56,695.75
$ 266,981.17
$ 199,347.76
$ 50,310.15
$ (37,569.87)
$ 9,714.54
$ (77,550.63)
$ (46,424.30)
$ (2.902.57)
$ 293,814.95

Fee
Totals

$ 190,606.17
$ 3,250,030.21

$ 190,606.17
$ 3,231,832.64

$
$ 18,197.57 $ 10,100.10

$
$ 18,000.00

$
$ 197.57



V P ID ject Resources Inc Daily Costs by Type

Tok-tae

006 Removal

007 T&D

013 Site Admin/lndirects

09B Sod & Seed

09D Mlsc- Restoration

19 Fuel.Oil.Misc Fid Su

Labor Per Diem

($240 .64 )

($162.90)

$42.56

Equipment Materials Subcontracts Analytical Other

($2,812.50) $6,649.41

($1,687.50)

($697.50)

Fee ; Buy-outs Extended

($240 .64)

($162.90)

; ' $42.56

$3,836.91

($1,687.50)

($697.50)

($360.98) ($5,197.50) $6,649.41 $1,090.94

Wednesday, April 21,2004 Page 1 of 1



V Preject Resources Ini JTD Costs by Type

THk-BMC

001 Site Visit

002 Const. Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoration(Bckfill)

010 Post-Const Maint.

011 Site Coord Follow-up

013 Site Admin/lndirects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

020 Asarco Support

091 City of Denver

099 Non-Billable

09B Sod & Seed

09C Garden & Flower Bed

09D Misc Restoration

100 Fee

19 Fuel.OII.MIsc Fid Su

t

Labor Per Diem

$3,931.43 $366.39

$13,163.36

$41,603.49

$37,783.45

$117,654.58

$360,051.64

$172,724.33

$0.00

$448,201.98

$5,405.74

$95,564.02

$309,865.75

$248,916.99

$9,116.55

$2,552.79

$0.00

$75,627.83

$22,788.62

Equipment Materials Subcontracts Analytical Other Fee

$1,821.86

$150.94

$42,374.59

$6,904.25 $18,939.18 $3,587.21

$8,858.25 $8,121.32

$57,877.36 $3,741.19

$52,191.10 $0.00 $4,500.00

$84.38 $796.50 $16,341.75

$92,735.51 $119,593.23

$81.00 $1,959.80

$3,305.25 $1,882.80

$95,317.39 $33,987.80

$4,837.50 $1,592.87 $122,092.88 $0.00

$534.96

$44,830.21 $0.00

$0.00

$17,671.21 $8,856.66 $147,152.68

$25,626.00

$8,379.09 $68,790.35

$190,606.17

$50,388.85 ,

Extended

$6,119.67

$13,314.30

$83,978.08

$67,214.09

$134,634.14

$421,670.18

$229,415.43

$17,222.63
1

$660,530.71

$7 ,446 .54

$100,752.08

$439,170.95

$248,916.99

$9,116.55

, $128,523.24

$3,087.75

$44,830.21

$0.00

$249,308.38

$25,626.00

$99,958.06

$190,606.17

$50,388.85

Wednesday. April 21, 2004 Page 1 of 2



Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,716,035.55 $249,283.38 $348,777.24 $388,623.94 $322,162.97 $16,341.75 $0.00 $190,606.17 $3,231,831.00

Wednesday. April 21.2004 Page 2 of 2


